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Dear Mr. Regan,

Please find enclosed the Monthly Construction Report for the Falls Creek Hydroelectric Project, 
FERC # P-11659. 

Gustavus Electric Company (GEC), as the licensee for the above project, submits this report.

Sincerely,
Richard Levitt
GEC President

Contact Richard Levitt (richardlevitt@cs.com) to add names to distribution list.

mailto:richardlevitt@cs.com
mailto:sjm1@localaccess.com
mailto:bob@critterweb.org
mailto:ron.wright@ferc.gov
mailto:jeffrey.esterle@ferc.gov
mailto:jim_ferguson@fishgame.state.ak.us
mailto:shawn_johnson@fishgame.state.ak.us
mailto:doug.jenkins@wdc.usda.gov
mailto:richard_enriquez@fws.gov
mailto:tomie_lee@nps.gov
mailto:brady_scott@dnr.state.ak.us
mailto:joe_donohue@dnr.state.ak.us
mailto:KPrentki@denali.gov
mailto:richardlevitt@cs.com


Falls Creek Hydroelectric Project (P-11659)
MONTHLY CONSTRUCTION REPORT TO FERC

November 2006

1) Progress of Work

Very little work was done during the month of 
November. Preparation of the penstock trench 
continued on a portion of the intake service road. 
Cutting and stripping occurred in the area of the clear 
cut for gravel extraction in steel penstock alignment. 

2) Status of Construction

Work continued on lowering the penstock grade and 
road grade along the steep section of the intake road. 
This 570 foot section starts approximately 440 feet 
downstream of the intake structure. The driller/blaster 
worked nine days this month - usually drilling in the 
morning and shooting in the afternoon. This method 
was used to reduce the chance of mass wasting into 
the creek. There were no slides into the creek this 
month.

Where muck and clay were encountered along the 
penstock route, that material was excavated to com-
petent material, or to creek water level, and back-
hauled to the disposal site at the Strip Fen Y. Shot 
rock was used to raise the penstock foundation where 
muck was excavated.

During the first week of November, five days were 
spent hauling shot rock from the rock pit and stock-
piled at the intersection for future use. This was done 
because the expected heavy snows would make it 
difficult or impossible to haul this material up the rela-
tively steep access road.

One week was spent cutting trees and stripping over-
burden in the clear-cut area where the steel penstock 
would be routed. This area will also be used as an 
additional gravel source.

A meeting was held at the DNR building in Juneau on 
November 29, 2006. The purpose was to discuss the 
tailrace location and slides at the powerhouse area. 
This meeting is discussed in more detail in the envi-
ronmental section of this report.

3) Construction Difficulties

Temperatures during the month of November were 
consistently below freezing. Snow fall for the month 
was approximately 60 inches. Snow shut the project 

Newly stripped gravel pit area at left of road. Note 
large spruce trees at left may still be removed.

This is a picture of shot rock that has been stock-
piled at the Strip Fen Y.

Some drilling and blasting was done along the 
intake service road this month.



down from November 9th to the 21st, except 
for plowing. The month was also windy and 
cold, with three days down near –10F. The 
cold did not hinder progress, except diesel fuel 
that jelled had to be dealt with on a couple of 
occasions. Winds postponed the arrival of the 
penstock fusion machine such that training 
and welding work had to be postponed until at 
least January 2007.

5) Critical Events and Dates

The only critical events in November were that 
records were set for daily snowfall and daily 
low temperature on several days this month. 
It will probably be one of the historic snowiest 
and coldest Novembers on record.   

8) Sources of Major Construction Material

The only material required this month was 
foundation material for the penstock where 
clay and muck needed to be excavated. This 
material was provided as shot rock from the 
intake road/penstock route.

11) Photographs  

Ten photo vantage points have been 
established throughout the project area. Very 
little change occurred at photo points this 
month. Only one station was updated. See 
Figure 1 for photo site locations and Appendix 
1 for this month’s photos.

12) Environmental Compliance Issues  

Monitoring of turbidity in Falls Creek occurred 
only during the first week of the month. 
During that time, stream turbidity was very 
low (less than 5 NTUs). The creek surface 
was frozen for the remainder of the month 
and construction was suspended in all areas 
that might have contributed sediment to Falls 
Creek.

Expansion of the gravel pit area clearing has 
increased windthrow exposure to high quality 
forest habitat. In addition, it may be necessary 
to remove 1-4 “murrelet trees” to make way 
for the preferred penstock route. The ECM is 
working closely with the project manager on 
choosing a route that minimizes head loss and 
construction costs while keeping impacts to 

Heavy snows for much of the month postponed con-
struction activities, especially HDPE penstock welding.

Ice and snow covered creek along intake service road.

Newly stripped gravel pit area at right of road. Note large 
spruce trees at right may be removed.



murrelet trees to a minimum. 

Blasting along the intake service road was conducted 
without causing landslides or otherwise contributing 
sediment to Falls Creek. Small shots and light loads 
have been used in this area with great success.

A meeting was held in the Juneau DNR conference 
room to discuss restoration and mitigation for slides 
at the powerhouse area, including design modification 
options for the tailrace water return. During this 
meeting it was agreed that a draft restoration and 
mitigation plan (including a minimal action alternative) 
would be submitted to the agencies for comment and 
collaboration with the goal of developing consensus 
support by January of 2007. This plan was recently 
submitted for initial review and comment. You can 
download this plan, including a meeting participant 
list, from http://www.gustavuselectric.com.

13) Wildlife Activity

Wildlife activity was generally low 
during November. Snow occurred 
frequently enough to make 
opportunistic tracking fruitless on most 
days. Moose probably left the area for 
the beach fringe soon after the snow 
began to fall in earnest.

14) Biotic Monitoring

The very cold conditions this month 
prompted initial phases of field 
observations for frazzle ice modeling. 
Observation sites were selected, flow 
data was collected and observation 
methods were tested. The peak of 
the cold snap occurred during the 
Thanksgiving holiday so we were unable to capture the lowest flow day. Additional opportunities for ice model 
data collection will likely occur during the historically coldest months in early 2007. 

Manual discharge measurements will be conducted on a weekly basis until the transducer has been 
reinstalled. Roadwork near the transducer has been ongoing through November and has prohibited a timely 
reinstallation. We hope to have the instrument reinstalled by December. Once the transducer has been 
reinstalled, manual discharge measurements will be conducted once per month to improve the quality of the 
staff gage tables, and during cold and icy conditions for the frazzle ice model.

The following sections are not yet applicable to the date of this report:

4) Contract Status
6) Reservoir Filling

Blasting along the intake service road has gone 
very well this month - no slides or other impacts 
on fish habitat resources.

7) Foundations
9) Materials Testing and Results

10) Instrumentation

Example data from manual discharge measurements. 





APPENDIx 1: NOvEMBER PHOTOS FROM vANTAgE POINTS




